
Note: The following language is ADDED to the version of the NJTA 2004 Standard Supplementary 
Specifications which existed prior to the issuance of this DCA. 

107.04 PROGRESS SCHEDULE   

The third paragraph is deleted and replaced with the following: 
 
A progress schedule submission is defined as the complete progress schedule described 
above, as well as subsequent updated progress schedules described under Part 
107.04(E)(1)(e). 
 
The Engineer shall not process a “Certificate for Payment to Contractor” until the 
progress schedule submission has been approved. Ten (10) working days will be 
required for review and comment on each progress schedule submission for projects 
having a duration of two (2) years or less with two (2) additional working days for each 
year or part thereof in excess of two (2) years. Once the progress schedule has been 
approved by the Engineer, the Contractor shall not deviate from the logic, interim 
milestones or contract completion date contained therein without the approval of the 
Engineer in writing. 
 


